KraskiN, Lesse & CossoN, e
ATTORNEYS AT TAw
TELECOMMUNICATIONS MANAGEMENT CONSULTANTS

2120 L. Street, N, Suite 520 Telephone (202) 296-BR1M)
Washington, D.C. 20057 Telecopier (202) 296-8893

January|15, 2004

Marlene H. Dortch, Secrctary
Secretary’s Office

Federal Communications Commission
445 Twelfth Street, S.W.
Washington, D.C. 20554

Re:  TMP Corp. and TMP Jacksonville, LI.C
Fourth Quarter 2003 TTY Status Report - CC Docket No. 94-102 |

Dear Ms. Dortch:

TMP Corp. and TMP Jacksonville, LLC hereby submit a Joint TTY Status Report for the
fourth quarter 2003, pursuant to the Commission’s dircctive in the Fourth Report and Order
(released December 14, 2000) and Order (released June 28, 2002)'in this docket.

Please contact the undersigned with__an? questions or concerns.

B hgpt
Terri Granison
I8 Attorney

Kraskin, Lesse & Cosson. L1.C
2120 L Street, N.W., Suite 520
Washington, D.C. 20037
(202) 296-8890

cc: D'wana Terry, Chief
Public Safcty & Critical
Infrastructure Division (PS&CID)
Patrick Forster, PS&CID
Eugenie Barton, PS&CID

Attachment |

Uty the Matter of Revisicn of the Commission 's Rules to Ensure Compatibility with Enhanced 911 Emergenc)

Calling Systems, Order. CC Docket 94-102, para. 24 (rel. June 28. 200.2) (CLommussion requiring that quarter reports
continue for carriers seeking additional time).



TMP CORP. AND TMP JACKSONVILLE, LLC
JOINT TTY STATUS REPORT
JANUARY 15, 2004

TMP Corp. and TMP Jacksonville, LLC (collectively, the “TMP carriers™) jointly filed a
Petition for Waiver of the TTY requirements on June 4, 2002, seeking waiver of Section 20.18(c)
and an extension of the June 30, 2002 deadline.” On June 27, 2003, the TMP carriers jointly
filed a Request for Further Extension of the TTY Requirements until June 30, 2004.° In the
Request for Further Extension, the TMP carriers informed the Commission that its infrastructure
provider, Aimet, did not meet its deadline to have a TTY solution generally available.
Accordingly, to satisfy the TTY requirements and other Commission mandates, the TMP carriers
began the process of replacing the Tccore switch used by Aimet with one that is TTY -compliant.

The TMP carriers hereby report their progress regarding the approximate timetable for
installing and testing the TTY-compliant switch. As reported in the TMP carrers’ TTY status
report of Octoberl5, 2003, the bid from the switch vendor Nortel has satisfied the criteria
cstablished by the companics’ primary lender, the Rural Utilities Service ("RUS™). The TMP
carriers report that they have finalized negotiations with Nortel and arc awaiting approval for
financing of the Nortel switch from RUS. Approva! is expected within the next 30-60 days.
Once financing is obtained, Nortel has indicated that. after receiving the purchase orders, it will
take approximately 90-120 days to complete installation of the switch. Accordingly. the TMP
carriers anticipate that they will complete installation and testing of the Nortel TTY -compliant
switch no later than June 30, 2004,

Respectfully submitted,

Trey
Chief Operating Officer
TMP Corp.

TMP Jacksonville, LI.C

" On June 28, 2002, the Commussion granted the Petition for Waiver and extended the deadine for the TMP carriers
until June 30, 2003 See Revision of the Commussion’s Rules To Ensure Compatibility with Enhanced 911
Emergency Cailing Svstems, Order, CC Docket No. 94-102, at €9 6, 17 (rel. Jun. 28, 2002).

® The TMP camiers’ Request for Further Extension of the TTY Requirements is pending before the Commussion.



